

STCP Offshore Changes Timetable [See Plan for further detail]

STCP	Title	National Grid Contact <i>[Reviewers should provide comments back to this person]</i>	SPTL Contact	SHETL Contact	Required by event:	Planned Date for initial draft availability on Website for review	Planned Date for Issue to STC Committee for Final Review [Coincides with STC Meeting date]	Planned STC Committee approval date (Subject to further potential further change when OFTOs appointed) [Coincides with STC Meeting Date]	Next Steps	Sign off date	STCP
04-1	Real Time Change Management	<a href="mailto:Chris.whitley@uk.ngrid.com">Chris.whitley@uk.ngrid.com</a>	Alistair McVicar/ Alan Macleod	Dave Osborne	Go Active	28/11/08 ✓	17/12/09	24/12/09	To be agreed between Network Ops and TOs		04-1
10-1	Asset Nomenclature	<a href="mailto:Chris.whitley@uk.ngrid.com">Chris.whitley@uk.ngrid.com</a>	Alistair McVicar/ Alan Macleod	Dave Osborne	Go Active	28/11/08 ✓	11/05/09	28/05/09	Signed off	22/07/2009	10-1
02-1	Alarm and Event Management	<a href="mailto:Chris.whitley@uk.ngrid.com">Chris.whitley@uk.ngrid.com</a>	Alistair McVicar/ Alan Macleod	Dave Osborne	Go Active	28/11/08 ✓	11/05/09	28/05/09	Signed off	22/07/2009	02-1
11-1	Outage Planning	<a href="mailto:Chris.whitley@uk.ngrid.com">Chris.whitley@uk.ngrid.com</a>	Alistair McVicar/ Alan Macleod	Dave Osborne	Go Active	28/11/08 ✓	02/11/09	24/11/09	Signed off	17/12/2009	11-1
11-2	Outage Data Exchange	<a href="mailto:Chris.whitley@uk.ngrid.com">Chris.whitley@uk.ngrid.com</a>	Alistair McVicar/ Alan Macleod	Dave Osborne	Go Active	03/12/08 ✓	02/11/09	24/11/09	Signed off	17/12/2009	11-2
12-1	Data Exchange Mechanism (draft2)	<a href="mailto:Clive.Hitchen@uk.ngrid.com">Clive.Hitchen@uk.ngrid.com</a>	Deborah Macpherson	Kenny Stott	Go Active	09/02/09 ✓	14/12/09	26/12/10			12-1
01-1	Operational Switching	<a href="mailto:Chris.whitley@uk.ngrid.com">Chris.whitley@uk.ngrid.com</a>	Alistair McVicar/ Alan Macleod	Dave Osborne	Go Active	05/01/09 ✓	17/12/09	24/12/09	To be agreed between Network Ops and TOs		01-1
04-2	Real Time Datalink Management	<a href="mailto:Brian.Taylor@uk.ngrid.com">Brian.Taylor@uk.ngrid.com</a>	Alistair McVicar/ Alan Macleod	Dave Osborne	Go Active	05/01/09 ✓	20/10/09	27/10/09	Signed off	12/11/2009	04-2
04-3	Real Time Data Provision	<a href="mailto:Brian.Taylor@uk.ngrid.com">Brian.Taylor@uk.ngrid.com</a>	Alistair McVicar/ Alan Macleod	Dave Osborne	Go Active	05/01/09 ✓	02/06/09	23/06/09	Signed off	22/07/2009	04-3
04-6	New STCP04-6 Offshore Datalink Functional Specification for Telecontrol Communications Interface	<a href="mailto:Brian.Taylor@uk.ngrid.com">Brian.Taylor@uk.ngrid.com</a>	Alistair McVicar/ Alan Macleod	Dave Osborne	Go Active	05/01/09 ✓	20/10/09	27/10/09	Signed off	19/10/2009	04-6
06-4	Contingency Arrangements	<a href="mailto:Chris.whitley@uk.ngrid.com">Chris.whitley@uk.ngrid.com</a>	Alistair McVicar/ Alan Macleod	Dave Osborne	Go Active	05/01/09 ✓	02/11/09	24/11/09	Signed off	17/12/2009	06-4
19-4	Commissioning and Decommissioning	<a href="mailto:Chris.whitley@uk.ngrid.com">Chris.whitley@uk.ngrid.com</a>	Alistair McVicar/ Alan Macleod	Dave Osborne	Go Active	05/01/09 ✓	17/12/09	24/12/09	Signed off	17/12/2009	19-4
04-4	Provision of Asset Operational Information	<a href="mailto:Brian.Taylor@uk.ngrid.com">Brian.Taylor@uk.ngrid.com</a>	Alistair McVicar/ Alan Macleod	Dave Osborne	Go Active	06/01/09 ✓	11/05/09	28/05/09	Signed off	22/07/2009	04-4
04-5	Operational Telephony	<a href="mailto:Brian.Taylor@uk.ngrid.com">Brian.Taylor@uk.ngrid.com</a>	Alistair McVicar/ Alan Macleod	Dave Osborne	Go Active	06/01/09 ✓	11/05/09	28/05/09	Signed off	22/07/2009	04-5
18-1	Connection and Modification Application	<a href="mailto:John.Mills@uk.ngrid.com">John.Mills@uk.ngrid.com</a>	Deborah Macpherson	Kenny Stott	Go Active	23/10/09	17/11/09	24/11/09	Signed off	17/12/2009	18-1
19-3	Operational Notification and Compliance Testing	<a href="mailto:John.Mills@uk.ngrid.com">John.Mills@uk.ngrid.com</a>	Alistair McVicar/ Alan Macleod	Dave Osborne	Go Active	20/04/09	17/12/09	24/12/09	To be drafted		19-3
09-1	Safety/Coordination between Parties	<a href="mailto:Nigel.Wood@uk.ngrid.com">Nigel.Wood@uk.ngrid.com</a>	Alistair McVicar/ Alan Macleod	Dave Osborne	Go Active	19/03/09 ✓	11/05/09	25/08/09	Signed off		09-1
09-2	Public and Site Safety	<a href="mailto:Chris.Whitley@uk.ngrid.com">Chris.Whitley@uk.ngrid.com</a>	Alistair McVicar/ Alan Macleod	Dave Osborne	Go Active	24/03/09 ✓	02/06/09	23/06/09	Signed off	22/07/2009	09-2
08-1	Protection Testing	<a href="mailto:Chris.whitley@uk.ngrid.com">Chris.whitley@uk.ngrid.com</a>	Alistair McVicar/ Alan Macleod	Dave Osborne	Go Live	04/03/09 ✓	11/05/09	28/05/09	Signed off	22/07/2009	08-1
08-2	Circuit Live Trip and DAR Tests	<a href="mailto:Chris.whitley@uk.ngrid.com">Chris.whitley@uk.ngrid.com</a>	Alistair McVicar/ Alan Macleod	Dave Osborne	Go Live	04/03/09 ✓	11/05/09	28/05/09	Signed off	22/07/2009	08-2
19-2	Construction Process for Scheme Closure	<a href="mailto:John.Mills@uk.ngrid.com">John.Mills@uk.ngrid.com</a>	Deborah Macpherson	Kenny Stott	Go Live	23/10/09	02/11/09	24/11/09	Signed off	17/12/2009	19-2
18-3	TEC Changes	<a href="mailto:John.Mills@uk.ngrid.com">John.Mills@uk.ngrid.com</a>	Deborah Macpherson	Kenny Stott	Go Live	23/10/09	02/11/09	24/11/09	Signed off	17/12/2009	18-3
03-1	Post Event Analysis and Reporting	<a href="mailto:Chris.whitley@uk.ngrid.com">Chris.whitley@uk.ngrid.com</a>	Alistair McVicar/ Alan Macleod	Dave Osborne	Go Live	02/06/09	02/11/09	24/11/09	Signed off	17/12/2009	03-1
06-3	System Incident Management	<a href="mailto:Chris.whitley@uk.ngrid.com">Chris.whitley@uk.ngrid.com</a>	Alistair McVicar/ Alan Macleod	Dave Osborne	Go Live	02/06/09	17/12/09	24/12/09			06-3
08-3	Operational Tests and System Tests	<a href="mailto:Chris.whitley@uk.ngrid.com">Chris.whitley@uk.ngrid.com</a>	Alistair McVicar/ Alan Macleod	Dave Osborne	Go Live	02/06/09	02/11/09	24/11/09	Signed off	17/12/2009	08-3
08-4	User Tests	<a href="mailto:Chris.whitley@uk.ngrid.com">Chris.whitley@uk.ngrid.com</a>	Alistair McVicar/ Alan Macleod	Dave Osborne	Go Live	02/06/09	02/11/09	24/11/09	Signed off	17/12/2009	08-4
11-3	TO Outage Change Costing	<a href="mailto:Chris.whitley@uk.ngrid.com">Chris.whitley@uk.ngrid.com</a>	Alistair McVicar/ Alan Macleod	Dave Osborne	Go Live	02/06/09	02/11/09	24/11/09	Signed off	17/12/2009	11-3
13-1	Invoicing and Payment	<a href="mailto:Nick.Pittarello@uk.ngrid.com">Nick.Pittarello@uk.ngrid.com</a>	Deborah Macpherson	Kenny Stott	Go Live	02/03/09 ✓	<b>No change required for Offshore</b>		As a result CA029: Signed off	19/10/2009	13-1
14-1	Data Exchange for Annual Charging Setting	<a href="mailto:Nick.Pittarello@uk.ngrid.com">Nick.Pittarello@uk.ngrid.com</a>	Deborah Macpherson	Kenny Stott	Go Live	19/03/09 ✓	21/04/09	25/08/09	Signed off	14/08/2009	14-1
14-2	Data Requirements for Charging Consultations	<a href="mailto:Nick.Pittarello@uk.ngrid.com">Nick.Pittarello@uk.ngrid.com</a>	Deborah Macpherson	Kenny Stott	Go Live	02/06/09	14/07/09	25/08/09	Signed off	18/09/2009	14-2
14-3	Customer Charging Enquiries	<a href="mailto:Nick.Pittarello@uk.ngrid.com">Nick.Pittarello@uk.ngrid.com</a>	Deborah Macpherson	Kenny Stott	Go Live	02/06/09	14/07/09	25/08/09	Signed off	18/09/2009	14-3
17-1	Feasibility Study	<a href="mailto:John.Mills@uk.ngrid.com">John.Mills@uk.ngrid.com</a>	Deborah Macpherson	Kenny Stott	Go Live	23/10/09	02/11/09	24/11/09	Signed off	17/12/2009	17-1
18-2	Use of System Application	<a href="mailto:John.Mills@uk.ngrid.com">John.Mills@uk.ngrid.com</a>	Deborah Macpherson	Kenny Stott	Go Live	23/10/09	02/11/09	24/11/09	Signed off	17/12/2009	18-2
18-4	Request for Statement of Works	<a href="mailto:John.Mills@uk.ngrid.com">John.Mills@uk.ngrid.com</a>	Deborah Macpherson	Kenny Stott	Go Live	23/10/09	02/11/09	24/11/09	Signed off	17/12/2009	18-4
19-6	Application Fee	<a href="mailto:John.Mills@uk.ngrid.com">John.Mills@uk.ngrid.com</a>	Deborah Macpherson	Kenny Stott	Go Live	23/10/09	02/11/09	24/11/09	Signed off	17/12/2009	19-6
20-1	Seven Year Statement	<a href="mailto:Amanda.May@uk.ngrid.com">Amanda.May@uk.ngrid.com</a>	Deborah Macpherson	Kenny Stott	Go Live	02/06/09	17/12/09	24/12/09			20-1
18-6	Variation to agreements	<a href="mailto:John.Mills@uk.ngrid.com">John.Mills@uk.ngrid.com</a>	Deborah Macpherson	Kenny Stott	Go Live	23/10/09	02/11/09	24/11/09	Signed off	17/12/2009	18-6
16-1	Investment Planning	<a href="mailto:Amanda.May@uk.ngrid.com">Amanda.May@uk.ngrid.com</a>	Deborah Macpherson	Kenny Stott	June 2010	02/06/09	17/12/09	24/12/09			16-1
22-1	Production of Models for GB System Planning	<a href="mailto:Amanda.May@uk.ngrid.com">Amanda.May@uk.ngrid.com</a>	Deborah Macpherson	Kenny Stott	June 2010	02/06/09	17/12/09	24/12/09	To be developed in January 2010		22-1
06-1	Black Start	<a href="mailto:Chris.whitley@uk.ngrid.com">Chris.whitley@uk.ngrid.com</a>	Alistair McVicar/ Alan Macleod	Dave Osborne	Post Go Live	30/04/09	17/11/09	24/11/09			06-1
06-2	Desynchronised Island Managemnt	<a href="mailto:Chris.whitley@uk.ngrid.com">Chris.whitley@uk.ngrid.com</a>	Alistair McVicar/ Alan Macleod	Dave Osborne	Post Go Live	30/04/09	17/11/09	24/11/09	Signed off	17/12/2009	06-2
23-1	Party Entry Process	<a href="mailto:bec.thornton@uk.ngrid.com">bec.thornton@uk.ngrid.com</a>	Deborah Macpherson	Kenny Stott	Go Live	10/11/2009	23/10/09	24/12/09	Signed off	17/12/2009	23-1

Completed and Approved