

Gemini Update

Richard Griffiths – 28th February
2007

Agenda

- Recent Outages & Incidents
- Gemini Release 4 – Update
- XP1 Replacement - Implementation

Recent Outages / Incidents

Recent Outages / Incidents

<p>8th February</p>	<p>Performance issues with API and on-line services</p> <p>A server reboot was carried out between 15:15 and 15:45 on the primary Unix network server to free up available resources.</p>
--------------------------------	---

Gemini Release 4 - Update

Gemini Release 4 – Confirmed Scope

- The following modifications are included in the scope
 - Mod 0119 NTS Entry Capacity Overrun Price Calculation
 - Proposed NTS Entry Capacity Transfers Modification
- Mod 097 (Publish Interconnector Offtake) has been rejected, therefore, removed from the Gemini Release 4 scope.
- Mod 120v (SO Commodity), although included within the Transportation Charging Methodology, has been rejected and has been removed from the Gemini Release 4 scope.
- Gemini Release 4 implementation is on Sunday 29th April 2007
- Gemini Outage – 4am to 9am with a contingency outage until 11am.

Gemini Release 4 - User Change Impacts in Summary

- NTS Entry Capacity Overrun Price Calculation
 - Price Methodology will be populated with new four digit code on the NTS Entry Capacity Invoice (NTE) file
- NTS Entry Capacity Transfers
 - No User amendments required

Gemini Release 4 – UK Link Approval

- File format changes were presented at the UK Link Committee on 11th January 2007
- Representation period ended on 26th January 2007
- Approval was obtained at UK Link Committee on 8th February 2007
- A Shipper Confidence Trial has been offered from 26th March for 2 weeks
 - Once all requests have been received, we will determine what Shipper Confidence testing can be given

Gemini Release 4 – Key Contacts

- Key Contact:
 - Andy Simpson, Service Development, Project Officer
andy.simpson@xoserve.com
0121 713 5245
 - Richard Griffiths, Service Management
richard.w.griffiths@xoserve.com
0121 713 5343

XP1 Replacement - Implementation

XP1 Replacement - Implementation

- UAT completed on 05th February
- Communications sent to Shipper LSO's on 16th February confirming Project Implementation date of 22nd February
- All new tokens issued by February 16th
- Implementation completed as planned on February 22nd
- XP1 connections to be monitored up to 7th March – No issues identified to date

XP1 Token Replacement – Key Contacts

- Key Contacts:
 - Sat Kalsi Infrastructure Management, Project Manager
sat.kalsi@xoserve.com
0121 713 5522
 - Robert Smith Infrastructure Management, Project Support
robert.c.smith@xoserve.com
0121 713 5371
 - Richard Griffiths, Service Management
richard.w.griffiths@xoserve.com
0121 713 5343