

Enhanced System Security Project Update November 2009

Denis Regan
Production Support Manager
xoserve

www.xoserve.com

Enhanced System Security Project - Update

- Project implementation on 24th October was unsuccessful due to issues experienced. The back out was successfully undertaken.
- The restoration of the Gemini system was delayed by 1hour 15mins and restored to all users at 19:15, without any delay or impact on scheduled batch processes.
- Analysis of the issues are in progress, and we do not intend to undertake any further attempts to implement this year.
- Early indication is that new implementation and contingency dates will be established for Spring 2010.
- Thank you for your cooperation and support over this implementation.

Contacts

If you would like further information regarding this project please contact:-

Sat Kalsi
Infrastructure Manager
xoserve Projects & Change Management
Tel: 0121 623 2644
Mobile; 07979 707551
email;Sat.Kalsi@xoserve.com