

## STCP Offshore Changes Timetable [See Plan for further detail]

STCP Offshore Changes Table V2 12.03.2009

STCP	Title	National Grid Contact <i>[Reviewers should provide comments back to this person]</i>	SPTL Contact	SHETL Contact	Required by event:	Planned Date for initial draft availability on Website for review	Planned Date for Issue to STC Committee for Final Review [Coincides with STC Meeting date]	Planned STC Committee approval date (Subject to further potential further change when OFTOs appointed) [Coincides with STC Meeting Date]
04-1	Real Time Change Management	<a href="mailto:Chris.whitley@uk.ngrid.com">Chris.whitley@uk.ngrid.com</a>	Diyar Kadar	Dave Osborne	Go Active	28/11/08 ✓	21/04/09	19/05/09
10-1	Asset Nomenclature	<a href="mailto:Chris.whitley@uk.ngrid.com">Chris.whitley@uk.ngrid.com</a>	Diyar Kadar	Dave Osborne	Go Active	28/11/08 ✓	17/03/09	21/04/09
02-1	Alarm and Event Management	<a href="mailto:Chris.whitley@uk.ngrid.com">Chris.whitley@uk.ngrid.com</a>	Diyar Kadar	Dave Osborne	Go Active	28/11/08 ✓	17/03/09	21/04/09
11-1	Outage Planning	<a href="mailto:Chris.whitley@uk.ngrid.com">Chris.whitley@uk.ngrid.com</a>	Diyar Kadar	Dave Osborne	Go Active	28/11/08 ✓	19/05/09	16/06/09
11-2	Outage Data Exchange	<a href="mailto:Chris.whitley@uk.ngrid.com">Chris.whitley@uk.ngrid.com</a>	Diyar Kadar	Dave Osborne	Go Active	03/12/08 ✓	19/05/09	16/06/09
12-1	Data Exchange Mechanism (draft2)	<a href="mailto:Clive.Hitchen@uk.ngrid.com">Clive.Hitchen@uk.ngrid.com</a>	Deborah Macpherson	Kenny Stott	Go Active	09/02/09 ✓	19/05/09	16/06/09
01-1	Operational Switching	<a href="mailto:Chris.whitley@uk.ngrid.com">Chris.whitley@uk.ngrid.com</a>	Diyar Kadar	Dave Osborne	Go Active	05/01/09 ✓	21/04/09	19/05/09
04-2	Real Time Datalink Management	<a href="mailto:Brian.Taylor@uk.ngrid.com">Brian.Taylor@uk.ngrid.com</a>	Diyar Kadar	Dave Osborne	Go Active	05/01/09 ✓	21/04/09	19/05/09
04-3	Real Time Data Provision	<a href="mailto:Brian.Taylor@uk.ngrid.com">Brian.Taylor@uk.ngrid.com</a>	Diyar Kadar	Dave Osborne	Go Active	05/01/09 ✓	21/04/09	19/05/09
04-6	New STCP04-6 Offshore Datalink Functional Specification for Telecontrol Communications Interface	<a href="mailto:Brian.Taylor@uk.ngrid.com">Brian.Taylor@uk.ngrid.com</a>	Diyar Kadar	Dave Osborne	Go Active	05/01/09 ✓	19/05/09	16/06/09
06-4	Contingency Arrangements	<a href="mailto:Chris.whitley@uk.ngrid.com">Chris.whitley@uk.ngrid.com</a>	Diyar Kadar	Dave Osborne	Go Active	05/01/09 ✓	21/04/09	19/05/09
19-4	Commissioning and Decommissioning	<a href="mailto:Chris.whitley@uk.ngrid.com">Chris.whitley@uk.ngrid.com</a>	Diyar Kadar	Dave Osborne	Go Active	05/01/09 ✓	19/05/09	16/06/09
04-4	Provision of Asset Operational Information	<a href="mailto:Brian.Taylor@uk.ngrid.com">Brian.Taylor@uk.ngrid.com</a>	Diyar Kadar	Dave Osborne	Go Active	06/01/09 ✓	17/03/09	21/04/09
04-5	Operational Telephony	<a href="mailto:Brian.Taylor@uk.ngrid.com">Brian.Taylor@uk.ngrid.com</a>	Diyar Kadar	Dave Osborne	Go Active	06/01/09 ✓	17/03/09	21/04/09
18-1	Connection and Modification Application	<a href="mailto:John.Mills@uk.ngrid.com">John.Mills@uk.ngrid.com</a>	Deborah Macpherson	Kenny Stott	Go Active	20/03/09	19/05/09	16/06/09
19-3	Operational Notification and Compliance Testing	<a href="mailto:John.Mills@uk.ngrid.com">John.Mills@uk.ngrid.com</a>	Diyar Kadar	Dave Osborne	Go Active	20/03/09	19/05/09	16/06/09
09-1	SafetyCoordination between Parties	<a href="mailto:Nigel.Wood@uk.ngrid.com">Nigel.Wood@uk.ngrid.com</a>	Diyar Kadar	Dave Osborne	Go Active	20/03/09	21/04/09	19/05/09
09-2	Public and Site Safety	<a href="mailto:Nigel.Wood@uk.ngrid.com">Nigel.Wood@uk.ngrid.com</a>	Diyar Kadar	Dave Osborne	Go Active	20/03/09	21/04/09	19/05/09
08-1	Protection Testing	<a href="mailto:Chris.whitley@uk.ngrid.com">Chris.whitley@uk.ngrid.com</a>	Diyar Kadar	Dave Osborne	Go Live	04/03/09 ✓	17/03/09	21/04/09
08-2	Circuit Live Trip and DAR Tests	<a href="mailto:Chris.whitley@uk.ngrid.com">Chris.whitley@uk.ngrid.com</a>	Diyar Kadar	Dave Osborne	Go Live	04/03/09 ✓	17/03/09	21/04/09
19-2	Construction Process for Scheme Closure	<a href="mailto:John.Mills@uk.ngrid.com">John.Mills@uk.ngrid.com</a>	Deborah Macpherson	Kenny Stott	Go Live	19/05/09	14/07/09	16/06/09
18-3	TEC Changes	<a href="mailto:John.Mills@uk.ngrid.com">John.Mills@uk.ngrid.com</a>	Deborah Macpherson	Kenny Stott	Go Live	02/06/09	14/07/09	17/08/09
03-1	Post Event Analysis and Reporting	<a href="mailto:Chris.whitley@uk.ngrid.com">Chris.whitley@uk.ngrid.com</a>	Diyar Kadar	Dave Osborne	Go Live	02/06/09	14/07/09	17/08/09
06-3	System Incident Management	<a href="mailto:Graham.Stein@uk.ngrid.com">Graham.Stein@uk.ngrid.com</a>	Diyar Kadar	Dave Osborne	Go Live	02/06/09	14/07/09	17/08/09
08-3	Operational Tests and System Tests	<a href="mailto:Chris.whitley@uk.ngrid.com">Chris.whitley@uk.ngrid.com</a>	Diyar Kadar	Dave Osborne	Go Live	02/06/09	14/07/09	17/08/09
08-4	User Tests	<a href="mailto:Chris.whitley@uk.ngrid.com">Chris.whitley@uk.ngrid.com</a>	Diyar Kadar	Dave Osborne	Go Live	02/06/09	14/07/09	17/08/09
11-3	TO Outage Change Costing	<a href="mailto:Chris.whitley@uk.ngrid.com">Chris.whitley@uk.ngrid.com</a>	Diyar Kadar	Dave Osborne	Go Live	02/06/09	14/07/09	17/08/09
13-1	Invoicing and Payment	<a href="mailto:Nick.Pittarello@uk.ngrid.com">Nick.Pittarello@uk.ngrid.com</a>	Deborah Macpherson	Kenny Stott	Go Live	02/03/09 ✓	<b>No change required for Offshore</b>	
14-1	Data Exchange for Annual Charging Setting	<a href="mailto:Nick.Pittarello@uk.ngrid.com">Nick.Pittarello@uk.ngrid.com</a>	Deborah Macpherson	Kenny Stott	Go Live	02/06/09	14/07/09	17/08/09
14-2	Data Requirements for Charging Consultations	<a href="mailto:Nick.Pittarello@uk.ngrid.com">Nick.Pittarello@uk.ngrid.com</a>	Deborah Macpherson	Kenny Stott	Go Live	02/06/09	14/07/09	17/08/09
14-3	Customer Charging Enquiries	<a href="mailto:Nick.Pittarello@uk.ngrid.com">Nick.Pittarello@uk.ngrid.com</a>	Deborah Macpherson	Kenny Stott	Go Live	02/06/09	14/07/09	17/08/09
17-1	Feasibility Study	<a href="mailto:John.Mills@uk.ngrid.com">John.Mills@uk.ngrid.com</a>	Deborah Macpherson	Kenny Stott	Go Live	02/06/09	14/07/09	17/08/09
18-2	Use of System Application	<a href="mailto:John.Mills@uk.ngrid.com">John.Mills@uk.ngrid.com</a>	Deborah Macpherson	Kenny Stott	Go Live	02/06/09	14/07/09	17/08/09
18-4	Request for Statement of Works	<a href="mailto:John.Mills@uk.ngrid.com">John.Mills@uk.ngrid.com</a>	Deborah Macpherson	Kenny Stott	Go Live	02/06/09	14/07/09	17/08/09
19-6	Application Fee	<a href="mailto:John.Mills@uk.ngrid.com">John.Mills@uk.ngrid.com</a>	Deborah Macpherson	Kenny Stott	Go Live	02/06/09	14/07/09	17/08/09
20-1	Seven Year Statement	<a href="mailto:Ivo.spreeuwenberg@uk.ngrid.com">Ivo.spreeuwenberg@uk.ngrid.com</a>	Deborah Macpherson	Kenny Stott	Go Live	02/06/09	14/07/09	17/08/09
18-6	Variation to agreements	<a href="mailto:John.Mills@uk.ngrid.com">John.Mills@uk.ngrid.com</a>	Deborah Macpherson	Kenny Stott	Go Live	14/04/09	16/06/09	14/07/09
16-1	Investment Planning	<a href="mailto:Ivo.spreeuwenberg@uk.ngrid.com">Ivo.spreeuwenberg@uk.ngrid.com</a>	Deborah Macpherson	Kenny Stott	June 2010	02/06/09	14/07/09	17/08/09
22-1	Production of Models for GB System Planning	<a href="mailto:Ivo.spreeuwenberg@uk.ngrid.com">Ivo.spreeuwenberg@uk.ngrid.com</a>	Deborah Macpherson	Kenny Stott	June 2010	02/06/09	14/07/09	17/08/09
06-1	Black Start	<a href="mailto:Graham.Stein@uk.ngrid.com">Graham.Stein@uk.ngrid.com</a>	Diyar Kadar	Dave Osborne	Post Go Live	30/04/09	16/06/09	14/07/09
06-2	Desynchronised Island Managemnt	<a href="mailto:Graham.Stein@uk.ngrid.com">Graham.Stein@uk.ngrid.com</a>	Diyar Kadar	Dave Osborne	Post Go Live	30/04/09	16/06/09	14/07/09