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Introduction 
 

 
This final version of the Maintenance Programme has been produced by National Grid 
National Transmission System (NTS) to satisfy its obligations under Section L: 1.5 of the 
Uniform Network Code (UNC) – Transportation Principal Document (TPD) and Section G 
of the UNC - Offtake Arrangements Document (OAD).   
 
This document provides information on NTS maintenance which has an impact on entry or 
exit capacity 
 
In accordance with Section L: 3.2 “Content of Programme” the document covers work 
scheduled at compressor stations and on National Transmission System (NTS) pipelines 
impacting NTS exit points and Aggregate System Entry Points (ASEPs), providing an 
indication of the revised ASEP capability. 
 
National Grid works closely with its customers to ensure minimum impact to supply and 
endeavours to meet its firm exit obligations and notification of affected NTS System Exit 
Points will be through Maintenance Day notices sent directly to affected parties. 
 
This document only includes maintenance activities on the NTS, which are to be 
undertaken by National Grid NTS, as defined in Section L: 1.1.4 of the UNC (TPD) and 
UNC (OAD) Section G 1.2 
 
It does not include maintenance carried out upstream of the NTS by Delivery Facility 
Operators (DFO’s) / Producers or downstream of the NTS by the Distribution Networks. 
 
Any comments should be sent to Jacky Carroll, Physical Operations Manager, National 
Grid, Gas Operations, National Grid House, Gallows Hill, Warwick, CV34 6DA (Tel: 01926 
653235). 
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Maintenance Work by Month 
 
April 
 

Compressor Station 
Outages 

Dates Maintenance Description 

Kirriemuir April – May Routine maintenance 
Hatton April – August Control system replacement 

Wisbech April Routine maintenance 

 

Pipeline Work Dates Maintenance Description 
Feeder 12 – Aberdeen to 

Kirriemuir 
April Pipeline shutdown 

Feeder 4 – Warburton to 
Partington 

April – May Pipeline shutdown 

 

On Line Inspections Dates Maintenance Description 
Feeder 20 – Wormington to 

Sapperton 
April On line inspection 

Feeder 14 – Alrewas to 
Churchover 

April On line inspection 

Feeder 10 – Kirriemuir to 
Bathgate 

April On line inspection 

Feeder 11 – Kirriemuir to 
Bathgate 

April – May On line inspection 

Feeder 12 – Kirriemuir to 
Bathgate 

April – May On line inspection 

 



 5 

May 
 

Compressor Station 
Outages 

Dates Maintenance Description 

Kirriemuir April – May Routine maintenance 
Avonbridge (West) May Routine maintenance 
Avonbridge (East) May – June Routine maintenance 
Bishop Auckland May Routine maintenance 

Carnforth May Routine maintenance 
Hatton April – August Control system replacement 

Churchover May – June Routine maintenance 

 

Pipeline Work Dates Maintenance Description 
Feeder 2 – Treaddow to 

Llanvetherine 
May – June Peterstow rationalisation 

Feeder 4 – Warburton to 
Partington 

April – May Pipeline shutdown 

Feeder 21 – Mawdesley to 
Warburton 

May Pipeline shutdown 

 

On Line Inspections Dates Maintenance Description 
Feeder 11 – Kirriemuir to 

Bathgate 
April – May On line inspection 

Feeder 12 – Kirriemuir to 
Bathgate 

April – May On line inspection 

Feeder 7 – Nuffield to 
Winkfield 

May On line inspection 

Feeder 11 – Bathgate to 
Longtown 

May On line inspection 

Feeder 12 – Bathgate to 
Longtown 

May On line inspection 

Feeder 11 – Longtown to 
Grayrigg 

May – June On line inspection 
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June 
 

Compressor Station 
Outages 

Dates Maintenance Description 

Aberdeen June Routine maintenance 
Avonbridge (East) May – June Routine maintenance 

Moffat June – July Routine maintenance 
Hatton April – August Control system replacement 

Alrewas June Routine maintenance 
Churchover May – June Routine maintenance 

Aylesbury June – July Routine maintenance 
Chelmsford June – July Routine maintenance 

 

Pipeline Work Dates Maintenance Description 
Feeder 2 – Treaddow to 

Llanvetherine 
May – June Peterstow rationalisation 

Feeder 2 – Ross on Wye to 
Llanvetherine 

June Peterstow rationalisation 

Feeder 2 – Churchover to 
Duddington 

June – July Pipeline shutdown 

Feeder 2 – Duddington to 
Wisbech Nene East 

June – July Pipeline shutdown 

Feeder 6 – Teesside to 
Cowpen Bewley 

June Pressure restriction 

Feeder 21 – Elworth to 
Audley 

June Pipeline shutdown 

Feeder 9 – Barton Stacey to 
Lockerley 

June – July Pipeline shutdown 

Feeder 5 – Roxwell to 
Luxborough Lane 

June Pipeline shutdown 

 

On Line Inspections Dates Maintenance Description 
Feeder 7 – Chalgrove to 

Barton Stacey 
June – July On line inspection 

Feeder 7 – Mappowder to 
Ilchester 

June On line inspection 

Feeder 11 – Longtown to 
Grayrigg 

May – June On line inspection 

Feeder 16 – Pennington to 
Sellafield 

June On line inspection 

Feeder 13 – Aberdeen to 
Arbroath 

June – July On line inspection 
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July 
 

Compressor Station 
Outages 

Dates Maintenance Description 

Moffat June – July Routine maintenance 
Aylesbury June – July Routine maintenance 
Warrington July – September Routine maintenance 
Huntingdon July – August Routine maintenance 

Hatton April – August Control system replacement 
Chelmsford June – July Routine maintenance 

 

Pipeline Work Dates Maintenance Description 
Feeder 9 – Barton Stacey to 

Lockerley 
June – July Pipeline shutdown 

Feeder 2 – Churchover to 
Duddington 

June – July Pipeline shutdown 

Feeder 2 – Duddington to 
Wisbech Nene East 

June – July Pipeline shutdown 

Feeder 21 – Elworth to 
Birch Heath 

July Pipeline shutdown 

Feeder 13 – Yafforth to 
Towton 

July Pipeline shutdown 

 

On Line Inspections Dates Maintenance Description 
Feeder 7 – Chalgrove to 

Barton Stacey 
June – July On line inspection 

Feeder 13 –  Aberdeen to 
Arbroath 

June – July On line inspection 

Feeder 13 – Simprim to 
Corbridge 

July On line inspection 

Feeder 13 – Haddington to 
Simprim 

July – August On line inspection 
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August 
 

Compressor Station 
Outages 

Dates Maintenance Description 

Wooler August Routine maintenance 
Warrington July – September Routine maintenance 

Hatton April – August Control system replacement 
Huntingdon July – August Routine maintenance 

Peterborough 
August - 

September 
Routine maintenance 

Lockerley August Routine maintenance 

Felindre August Routine maintenance 

 

Pipeline Work Dates Maintenance Description 
Feeder 10 – Falahil to 

Hume 
August Pipeline diversion 

Feeder 3 – Bacton to 
Roudham Heath 

August Pipeline shutdown 

Feeder 29 – Easington to 
Asselby 

August Pipeline shutdown 

Feeder 29 – Asselby to 
Pannal 

August Pipeline shutdown 

Feeder 7 – Barton Stacey to 
Mappowder 

August Pressure restriction 

Feeder 18 – Tilbury 
Thames North to Horndon 

August - 
September 

Pipeline shutdown 

Feeder 13 – St Fergus to 
Aberdeen 

August –
September 

Pipeline shutdown 

Feeder 8 – Hatton to 
Theddlethorpe  

August – 
September 

Pipeline shutdown 

 

On Line Inspections Dates Maintenance Description 
Feeder 13 – Haddington to 

Simprim 
July – August On line inspection 

Feeder 2 – Churchover to 
Wormington 

August On line inspection 

Feeder 14 – Wormington to 
Pucklechurch 

August On line inspection 

Feeder 14 – Pucklechurch 
to Seabank 

August – 
September 

On line inspection 

Feeder 24 – Easington to 
Paull 

August On Line Inspection 

Feeder 9 – Silk Willoughby 
to Staythorpe 

August – 
September 

On Line Inspection 
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September 
 

Compressor Station 
Outages 

Dates Maintenance Description 

Peterborough 
August - 

September 
Routine maintenance 

Warrington July – September Routine maintenance 
Nether Kellet September Routine maintenance 
Kings Lynn September Routine maintenance 

 
Pipeline Work Dates Maintenance Description 

Feeder 18 – Tilbury 
Thames North to Horndon 

August - 
September 

Pipeline shutdown 

Feeder 8 – Hatton to 
Theddlethorpe  

August – 
September 

Pipeline shutdown 

Feeder 13 – St Fergus to 
Aberdeen 

August – 
September 

Pipeline shutdown 

Feeder 7 – Cawood to 
Susworth Trent North 

September Pipeline shutdown 

 

On Line Inspections Dates Maintenance Description 
Feeder 14 – Pucklechurch 

to Seabank 
August – 

September 
On line inspection 

Feeder 9 – Silk Willoughby 
to Staythorpe 

August – 
September 

On Line Inspection 

Feeder 13 – Corbridge to 
Bishop Auckland 

September On line inspection 

Feeder 3 – Great 
Wilbraham to Whitwell 

September On Line Inspection 

Feeder 12 – Longtown to 
Bishop Auckland 

September On Line Inspection 
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ASEP Capability Table 
 
  
The included table shows indicative capability for each ASEP including the effect of the 
summer 2011 Maintenance Programme. The volumes are displayed in monthly tranches 
and are based on appropriate Seasonal Normal Conditions. 
 
In generating the ASEP capabilities, no account has been taken of any supply side (DFO) 
maintenance outages.  
    
The value represents the ASEP capacity for each month, based on Seasonal Normal 
Demand conditions and for the period where scheduled maintenance has most impact on 
capability. The figure has been generated by National Grid and assumes the particular 
ASEP is favoured at the expense of other terminals. 
   
Where no volume has been given, this indicates that the maintenance scheduled has no 
adverse effects on the ASEP capability. 
  
The capability volumes shown for the individual ASEP's are indicative only, but do 
represent a consistent operational view. 
  
On any given day, the amount of capability that may be available at any ASEP will depend 
upon the level and distribution of the demand and the level of supplies at other terminals. 
In cases where scheduled maintenance has an adverse effect on an ASEP's capability, 
National Grid may be able to make additional capability available. 
 
 

 April May June July August September 

St Fergus 112 (1232) 112 (1232) 97 (1067) No impact No impact 116 (1276) 

Teesside No impact No impact 12 (132) No impact No impact No impact 

Barrow No impact No impact No impact No impact No impact No impact 

Easington 131 (1441) 130 (1430) 129 (1419) 128 (1408) 125 (1375) 130 (1430) 

Theddlethorpe 52 (572) 54 (594) 55 (605) 55 (605) 35 (385) No impact 

Bacton No Impact No impact 125 (1375) 125 (1375) 111 (1221) 111 (1221) 

Isle of Grain No impact No impact No impact No impact 37 (407) No impact 

Milford Haven No impact 64 (704) 59 (649) 63 (693) 66 (726) 65 (715) 

 
 

Values in MSCM & (GWh) 
 
(Conversion from MSCM to GWh using CV of 39.6 MJ/m3) 
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Maintenance Affected Exit Points 
 

Some Exit Points may have supply disruptions whilst NTS maintenance is being 
completed.  Where possible, this is co-ordinated with the end user to avoid supply 
disruption.   
 
Shippers, End-Users and Distribution Networks will be advised in accordance with the 
Uniform Network Code timescales. 
 
Maintenance day(s) notifications will be issued directly to all affected relevant parties for 
the work detailed in this Final April 2011 Maintenance plan.   
 
Should any changes or additions to the requested Maintenance days be required, all 
relevant parties will be notified as per the timescales detailed in the UNC. 

 

 

 


