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Introduction 
 
 
This final version of the Maintenance Programme has been produced by National Grid 
NTS to satisfy its obligations under Section L: 1.5 of the UNC – Transportation Principal 
Document (TPD) and Section G of the UNC - Offtake Arrangements Document (OAD).   
 
In accordance with Section L: 3.2 “Content of Programme” the document covers work 
scheduled at compressor stations and on National Transmission System (NTS) pipelines 
impacting NTS exit points and ASEPs, providing an indication of the revised ASEP 
capability. 
 
Notification of affected NTS System Exit points will be through Maintenance Day notices 
sent directly to affected parties. 
 
This document only includes maintenance activities on the NTS, which are to be 
undertaken by National Grid NTS, as defined in Section L: 1.1.4 of the UNC (TPD) and 
UNC (OAD) Section G 1.2 
 
It does not include maintenance carried out upstream of the NTS by Delivery Facility 
Operators (DFO’s) / Producers or downstream of the NTS by the Distribution Networks. 
 
Any comments should be sent to Jacky Carroll, Physical Operations Manager, National 
Grid, Gas Operations, National Grid House, Gallows Hill, Warwick, CV34 6DA (Tel: 01926 
653235). 
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Maintenance Work by Month 
 
April 
 

Compressor Station 
Outages Dates Maintenance Description 

Hatton April – September Control system replacement 
 

Pipeline Work Dates Maintenance Description 
Feeder 3 

Great Wilbraham – 
Cambridge 

April Pipeline shutdown 

 
On Line Inspections Dates Maintenance Description 

Feeder 28 
Felindre – Three Cocks April On line inspection 

Feeder 28 
Three Cocks – Tirley April On line inspection 

Feeder 13 
Cowpen Bewley – Yafforth April – May On line inspection 

Feeder 13 
Yafforth – Towton April – May On line inspection 

 
May 
 

Compressor Station 
Outages Dates Maintenance Description 

Hatton April – September Control system replacement 
Kirriemuir May Routine maintenance 

 
Pipeline Work Dates Maintenance Description 

- - - 
 

On Line Inspections Dates Maintenance Description 
Feeder 12 

Aberdeen – Kirriemuir May – June On line inspection 

Feeder 18 
Tilbury – Matching Green May On line inspection 

Feeder 9 
Barton Stacey – Lockerley May On line inspection 

Feeder 13 
Cowpen Bewley – Yafforth April – May On line inspection 

Feeder 13 
Yafforth – Towton April – May On line inspection 

Feeder 7 
Micklemersh to Braishfield May On line inspection 
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June 
 

Compressor Station 
Outages Dates Maintenance Description 

Hatton April – September Control system replacement 
Wormington June Routine maintenance 

 
Pipeline Work Dates Maintenance Description 

Feeder 2 
P’boro MJ – P’boro Tee June – July A1073 diversion 

- 
On Line Inspections Dates Maintenance Description 

Feeder 18 
Isle of Grain – Gravesend June On line inspection 

Feeder 12 
Aberdeen – Kirriemuir May – June On line inspection 

Feeder 4 
Helsby – Shell Star June On line inspection 

Feeder 7 
Chalgrove – Didcot June On line inspection 

 
July 
 

Compressor Station 
Outages Dates Maintenance Description 

Hatton April – September Control system replacement 
Aberdeen July Routine maintenance 

 
Pipeline Work Dates Maintenance Description 

Feeder 2 
P’boro MJ – P’boro Tee June – July A1073 diversion 

Feeder 4 
P’boro MJ – Crowland July A1073 diversion 

Feeder 5 
Gravesend – Farningham July – August Pipeline shutdown – Insulation Joint 

replacement 
 

On Line Inspections Dates Maintenance Description 
Feeder 10 

Bathgate – Penicuik July On line inspection 

Feeder 6 
Teesside – Cowpen Bewley June – July On line inspection 

Feeder 7 
Cawood – Susworth July On line inspection 
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August 
 

Compressor Station 
Outages Dates Maintenance Description 

Hatton April – September Control system replacement 
 

Pipeline Work Dates Maintenance Description 
Feeder 5 

Gravesend – Farningham July – August Pipeline shutdown – Insulation Joint 
replacement 

Feeder 3 
Bacton – Swanton Abbot August Pipeline shutdown – Nitrogen sleeve 

removal 
 

On Line Inspections Dates Maintenance Description 
Feeder 2 

Wisbech Nene East – 
Duddington 

August On line inspection 

Feeder 7 
Old Warden – Chalgrove August On line inspection 

 
September 
 

Compressor Station 
Outages Dates Maintenance Description 

Hatton April – September Control system replacement 
 

Pipeline Work Dates Maintenance Description 
- -  - 

 
On Line Inspections Dates Maintenance Description 

Feeder 7 
Bishop Auckland – Pannal September On line inspection 

Feeder 21 
Mawdesley – Warburton September On line inspection 

Feeder 10 & 11 
Aberdeen – Kirriemuir September On line inspection 

Feeder 7 
Barton Stacey – 

Mappowder 
September On line inspection 
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ASEP Capability Table 
 
  
The included table shows indicative capability for each ASEP including the effect of the 
summer 2010 Maintenance Programme. The volumes are displayed in monthly tranches 
and are based on appropriate Seasonal Normal Conditions. 
 
In generating the ASEP capabilities, no account has been taken of any supply side (DFO) 
maintenance outages.  
    
The value represents the ASEP capacity for each month, based on Seasonal Normal 
Demand conditions and for the period where scheduled maintenance has most impact on 
capability. The figure has been generated by National Grid and assumes the particular 
ASEP is favoured at the expense of other terminals. 
   
Where no volume has been given, this indicates that the maintenance scheduled has no 
adverse effects on the ASEP capability. 
  
The capability volumes shown for the individual ASEP's are indicative only. 
  
On any given day, the amount of capability that may be available at any ASEP will depend 
upon the level and distribution of the demand and the level of supplies at other terminals. 
In cases where scheduled maintenance has an adverse effect on an ASEP's capability, 
National Grid may be able to make additional capability available. 
 
 

 April May June July August September
St Fergus No impact 118 (1298) No impact 115 (1265) No impact No impact 

Teesside No impact No impact No impact No impact No impact No impact 

Barrow No impact No impact No impact No impact No impact No impact 

Easington 116 (1276) 111 (1221) 106 (1166) 106 (1166) 98 (1078) 111 (1221) 

Theddlethorpe 56 (616) 54 (594) 52 (572) 52 (572) 52 (572) 54 (594) 

Bacton 93 (1023) No impact 91 (1001) 91 (1001) 92 (1012) No impact 

Isle of Grain No impact No impact 29 (319) No impact No impact No impact 

Milford Haven 48 (528) 55 (605) 45 (495) No impact No impact No impact 
 
 
Values in Mcm & (GWH) 
 

(Conversion from MCM to GWH using CV of 39.6 MJ/m³)
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Maintenance Affected Exit Points 
 
Some Exit Points may have supply disruptions whilst NTS maintenance is being 
completed.  Where possible, this is co-ordinated with the end user to avoid supply 
disruption.   
 
Shippers, End-Users and Distribution Networks will be advised in accordance with the 
Uniform Network Code timescales. 
 
Maintenance day(s) notifications will be issued to all relevant parties for the work detailed 
in this Final April 2009 Maintenance plan.   
 
Should any changes or additions to the requested Maintenance days be required, all 
relevant parties will be notified as per the timescales detailed in the Uniform Network 
Code. 
 

 
 


