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Feeder 13 - St Fergus to Balhalgardy - Block valve upgrade programme 

ILI DEFECT INSPECTIONS

Feeder 10 - Thrunton to Saltwick N

Feeder 11 - Salmesbury to Blackrod 

Feeder 12- Aberdeen to Kirriemuir (Provisional Window)

ON LINE INSPECTIONS

Feeder 7 - Chalgrove to Barton Stacey

Feeder 10 - Penicuik to Bathgate

Feeder 10 - Boon to Penicuik

Feeder 10 - Coldstream to Boon

Feeder 12 - Longtown to Bishop Auckland (Provisional Window)

Feeder 13 - Aberdeen to Arbroath 

Feeder 13 - Haddington to Simprim

Feeder 13 - Simprim to Corbridge 

Feeder 13 - Corbridge to Bishop Auckland 

Feeder 20 - Barrington to Kenn (South)  
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