


Feeder 7 Shutdown

Paul Green

Feeder 7 Shutdown - Overview

- ◆ Feeder 7 – Shutdown at Asselby
- ◆ To accommodate connection of new number 29 feeder between Ganstead & Asselby
- ◆ Summary of works
 - ◆ 3 – 5th July - Decommission section of feeder between Asselby & South Duffield
 - ◆ 6 – 15th July - Cutting of the pipeline and insertion of valves for new connection
 - ◆ 16th July – Re-commission feeder
- ◆ Feeder 29 between Ganstead and Asselby to be commissioned later in year.

Feeder 7 Shutdown



Feeder 7 Planning Assumptions

- ◆ Supply Sourcing
- ◆ Demand Levels
- ◆ Supply Inputs

Feeder 7 Shutdown – Monday 3rd July

- ◆ Changes to assumptions
- ◆ Supply source
- ◆ Supply input
- ◆ Demand split
- ◆ Plant performance
- ◆ Teesside constraint

Feeder 7 Shutdown – Tuesday 4th July

- ◆ System configuration
- ◆ Supply/demand problems
- ◆ Teesside constraint

Feeder 7 Shutdown – Wednesday 5th July

- ◆ System reconfigured
- ◆ Teesside constraint removed
- ◆ Security of supply/demand addressed
- ◆ St Fergus reduced capability
- ◆ Commercial buy action initiated at St Fergus

Feeder 7 Shutdown – Monday 10th July

- ◆ Feeder 7 recommissioned
- ◆ Flow restrictions lifted at St Fergus