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1 INTRODUCTION
This Progress Report is prepared in accordance with Section B, Paragraph
7.2.8 of the STC and provides inter alia, details of current Amendment
Proposals and matters arising during the preceding month together with
details of key decisions made at the STC Committee meeting held on 28th
May 2009 regarding the prioritisation and timetabling of Amendment
Proposals.

2 DETAILS OF AMENDMENT PROPOSALS REFUSED
This section details Amendment Proposals refused by the Committee
Secretary or by the STC Committee (in accordance with Section B, Paragraph
7.2.2.2 of the STC).

o None

3 NEW AMENDMENT PROPOSALS

e None

4 AMALGAMATIONS
This section contains details of any decision of the STC Committee to
amalgamate Amendment Proposals in accordance with Section B, Paragraph
7.2.3.1 of the STC.

e None.
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5 SCHEDULING AND TIMETABLES

This section of the Progress Report is intended to give a high level timetable for each Amendment Proposal in progress. Specific milestone dates and key

phase dates will be entered when the information is available. The shaded area is intended to show progress up to present.

Ref.

TITLE

Presented at
Meeting

STC Committee

Evaluation Phase
Concluded

Proposed
Amendment
Report
Approved

Report

Published

Proposed
Amendment

Consultation
Period Concluded

Amendment

Report Submitted
to Authority

Authority
Determination

Date of
Implementation

Comments on changes, slippages and
impact on implementation date

CA031

Definition of
Threshold(s)
associated with
Request of
Statement of Works

18/11/08

16/02/09

16/02/09

17/02/09

03/03/09

18/03/09

CAO031 has been raised as a consequence
of CUSC Amendment Proposal CAP167
which  addresses the problem by
developing a Relevant Embedded Small
Power Station (RESPS) Methodology
which will form a basis for calculating
RESPS Thresholds for each Grid Supply
Point. NGET shall prepare a draft RESPS
Methodology in consultation with owners
and operators of Distribution Systems and
relevant Transmission Licensees.
Following this initial consultation NGET
shall publish the RESPS Methodology on
the NGET website for a period of 28 days
for parties to provide comments to NGET.
Evaluation phase to be completed by SPT
and SHETL and bought back to February
STC meeting. The STC Committee
approved for CAO031 to proceed to
Company Consultation for a period of 10
days. The Final report was submitted to
Ofgem on the 18/03/09. We are now
waiting for a decision.
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Comments on changes, slippages and

Ref. TITLE impact on implementation date

Presented at
STC Committee
Meeting
Evaluation Phase
Concluded
Proposed
Amendment
Report
Approved
Proposed
Amendment
Report
Published
Consultation
Period Concluded
Amendment
Report Submitted
to Authority
Authority
Determination
Date of
Implementation

As result of CUSC Amendment Proposals
for Transmission Access, this proposed
amendment seeks to introduce a further
granularity into the works that the TO will
be required to identify by identifying those
Transmission Reinforcement Works that

. are required to deliver the Local Capacity
L?\lc:rlnﬁlaaqia:rl‘ty 16/03/09 Nomination (LCN). The Amendment
Proposal was submitted to the STC
Committee on 16" March 2009. The
Committee are still in the process in
reviewing whether this proposal should
proceed to the Evaluation Stage or directly
to the Assessment & Report Stage. The
Amendment proposal now may be
withdrawn.

CA032

At the June STC Committee meeting, the
members were presented with a Housing

Correction of keeping Amendment Proposal for the
CA033 referencing error 23/06/09 correction of referencing. CA033 has
been re- issued to the STC Committee
to include Offshore changes.
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6 AUTHORITY DECISIONS

o None.
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ANNEX 1
STC AMENDMENT REGISTER - AS AT 31 July 2009

All documents referred to in the Amendment Register are available on the National Grid STC website.

CA031 Amendment to the governance timescales
Proposer National Grid Submitted Submitted Normal
Priority

Amendment Description

CA031 - has been raised as a consequence of CUSC Amendment Proposal
CAP167 which addresses the problem by developing a Relevant Embedded
Small Power Station (RESPS) Methodology which will form a basis for calculating
RESPS Thresholds for each Grid Supply Point. NGET shall prepare a draft
RESPS Methodology in consultation with owners and operators of Distribution
Systems and relevant Transmission Licensees. Following this initial consultation
NGET shall publish the RESPS Methodology on the NGET website for a period of
28 days for parties to provide comments to NGET.

Current status and progress

The amendment proposal has been circulated to the STC Committee for
comments. Comments to feedback via email and reported back at the
January 2009 meeting. Evaluation phase to be completed by SPT and
SHETL Draft Amendment Report to be approved at the February STC
meeting. The STC Committee approved for CA031 to proceed to Company
Consultation for a period of 10 days. The final report was submitted to the Authority
on the 18/03/09 we are now awaiting a decision.

CA032 Amendment to the governance timescales

Proposer National Grid Submitted

Amendment Description

As result of CUSC Amendment Proposals for Transmission Access, this
proposed amendment seeks to introduce a further granularity into the
works that the TO will be required to identify by identifying those
Transmission Reinforcement Works that are required to deliver the Local
Capacity Nomination (LCN).

Submitted Normal
Priority

Current status and progress

The Amendment Proposal was submitted to the STC Committee on 16"
March 2009 and is awaiting a decision on whether it will need to go to the
Evaluation Phase or straight to the Assessment and Report Phase. The
Amendment proposal now may be withdrawn.
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CA033 Amendment to the governance timescales
Proposer National Grid Submitted Submitted Normal
Priority

Amendment Description

House keeping Amendment proposal for Correction of referencing error.
Section H, Paragraph 4.3.12 refers to Section E, paragraph 4.1 and
requires correction to read Section E, paragraph 5.1.

Current status and progress

The Amendment Proposal was bought to attention of the committee at the
June STC meeting. The STC committee would now like more information
with regards to the nature of the additional highlighted mark ups. CA033 has
been re- issued to the STC Committee to include Offshore changes.
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