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1 Introduction

1.1 Scope
1.1.1 This procedure sets out the process for the exchange of information between Parties

to enable:

� NGC to vary a Bilateral Connection Agreement or Bilateral Embedded Generation
Agreement at any time;

� NGC to vary a Construction Agreement prior to the Completion Date; or

� a TO to vary a TO Construction Agreement or update the Connection Site
Specification.

1.1.2 This procedure applies to variations to agreements allowed under the terms of the
STC, CUSC and ad-hoc changes to agreements.

1.1.3 This procedure defines the tasks, formal documentation, interface requirements,
timescales and responsibilities required of National Grid Company (NGC), the Host
Transmission Owner (Host TO), Affected Transmission Owner(s) (Affected TO(s))
and Other Affected TO(s). It applies from receipt of a notification from any Party that a
Bilateral Agreement, Construction Agreement, TO Construction Agreement or
Connection Site Specification needs amending to the modification of such
agreements or documents.

1.1.4 This procedure applies to NGC and each TO. For the purpose of this document, TOs
are:

�    SPT; and

�    SHETL.

1.2 Objectives
1.2.1 The objective of this procedure is to detail how the variation to agreements process

will be addressed across the NGC ~ TO interface and the TO ~ TO interface to
enable the Parties to discharge their responsibilities under the STC and to ensure
that their responsibilities are clear.

1.3 Background
1.3.1 There are a number of circumstances which may require an amendment to the TO

Construction Agreement/Connection Site Specification. These include, inter alia:

� Changes to Programme and works:
o a newly signed TO Construction Offer;
o a TEC increase notification;
o a TEC decrease notification; or
o the termination of a Bilateral Agreement or early termination of a

Construction Agreement;
� Delays to Programme and works:

o Consents driven changes (in accordance with STC Schedule 9,
2.4.2); or

o delays to programme and works (as specified in STC Schedule 9,
3.2).

� changes to technical design or operational criteria forming part of a TO
Construction Agreement or Connection Site Specification; and

� ad-hoc request for modifications by Users/NGC/TO where Parties agree that
a Modification Application is not required.
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1.3.2 NGC shall notify the Affected Parties when a User has signed an Offer by sending
them an updated Scheme Briefing Note in accordance with STCP 18-1 Connection
and Modification Application, STCP 18-2 Use of System Application or STCP 18-3
TEC Changes (in the case of a TEC increase).

1.3.3 In the case of a TEC decrease, NGC shall notify the relevant Parties when the
decrease has been effected in accordance with STCP18-3 TEC Changes.

1.3.4 In the event of the termination of a Bilateral Agreement or the early termination of a
Construction Agreement, NGC shall issue a TO Termination Notice to the Affected
Parties in accordance with STCP 19-2 Construction Process and Scheme Closure.

2 Key Definitions
2.1 For the purposes of STCP 18-6:
2.1.1 Affected Parties means the Host TO, Affected TO(s) and Other Affected TO(s) as

appropriate, involved in producing TO Construction Offers relating to a particular User
Application.

2.1.2 Affected TO(s) means any Transmission Owner in relation to whose Transmission
System the Relevant Connection Site satisfies the criteria set out in the STC,
Schedule Four. (see STC Section D, part 2, paragraph 2.2.2).

2.1.3 Host TO means the Transmission Owner, whose Transmission System is located at
the Relevant Connection Site. (see STC Section D, part 2, paragraph 2.2.1).

2.1.4 STC Schedule 9 Affected Party means Affected Party as defined in STC Schedule
9 (this differs from Affected Parties as defined in 2.1.1).

3 Procedure
3.1 Consideration of Change
3.1.1 NGC shall notify the Affected Parties when a User has signed an Offer by sending

them an updated Scheme Briefing Note in accordance with STCP 18-1 Connection
and Modification Application, STCP 18-2 Use of System Application or STCP 18-3
TEC Changes (in the case of a TEC increase)

3.1.2 In the case of a TEC decrease, NGC shall notify the relevant Parties when the
decrease has been effected in accordance with STCP18-3 TEC Changes.

3.1.3 In the event of the termination of a Bilateral Agreement or the early termination of a
Construction Agreement, NGC shall issue a TO Termination Notice to the Affected
Parties in accordance with STCP 19-2 Construction Process and Scheme Closure.

3.1.4 The Affected Parties shall, as soon as reasonably practicable, assess the effect of the
accepted TO Construction Offer/TEC Decrease notification/TO Termination Notice on
the Transmission Connection Asset Works, Transmission Reinforcement Works, One
Off Works and Third Party Works of all relevant existing TO Construction
Agreement(s) or, where there is no TO Construction Offer, they shall asses the effect
on the relevant technical design or operational criteria previously notified by the
Affected Parties to NGC.

3.1.5 The Affected Parties shall discuss with NGC any identified effects and issues
resulting from the assessment carried out under section 3.1.4. The Affected Parties
shall notify NGC in writing of any required amendments to the affected agreement(s)
or documents that affect Users. NGC shall amend such agreements/documents as
appropriate.
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3.1.6 NGC shall inform the Affected Parties as soon as reasonably practicable after NGC
has notified the User(s) of the changes to the relevant Construction Agreement(s) or
Bilateral Agreement(s).

3.2 Delays to Programme and Works
3.2.1 As soon as any of the Affected Parties becomes aware of the need to amend

Transmission Construction Works because of a Consents driven change(s), that
Affected Party shall make revisions to the relevant Appendices of the TO
Construction Agreement that include such Transmission Construction Works and any
related charges and inform NGC as soon as reasonably practicable.

3.2.2 Within 28 days of an STC Schedule 9 Affected Party becoming aware of an
occurrence as allowed for under STC Schedule 9, 3.2, giving rise to a delay in
carrying out any of the STC Schedule 9 Affected Party’s Works they shall notify the
Defaulting Party in writing of such occurrence together with an estimate of the
proposed delay which it will cause the STC Schedule 9 Affected Party. Once the new
date(s) are fixed the TO Construction Programme and/or TO Commissioning
Programme shall be deemed automatically amended as appropriate.

3.3 Changes to technical design or operational criteria forming part
of the TO Construction Agreement or Connection Site
Specification

3.3.1 If a TO wishes to change the technical design or operation criteria that form part of
the TO Construction Agreement or the Connection Site Specification (as appropriate),
the TO shall notify NGC as soon as reasonably practicable. The notice shall include
the amendments that the TO considers to be required and the reasons why the TO
considers the modification is required.

3.3.2 If required NGC shall request further detail/clarification from the TO.

3.3.3 NGC shall issue a Modification Notification to the User if the change notified to NGC
under section 3.3.1 requires a change to Appendices F1, F3 or F5 to the relevant
Bilateral Connection Agreement, or Appendices F1, F3, F4 or F5 to the relevant
Bilateral Embedded Generation Agreement. If a User submits a Modification
Application to NGC as a result of the Modification Notification, NGC shall issue a
NGC Construction Application to the Affected Parties and STCP18-1 Connection and
Modification Application process will be followed. Where a User is not required to
submit a Modification Application then NGC and the Affected Parties shall discuss
and agree the process and timetable for considering, agreeing and documenting the
required changes to the relevant TO Construction Agreement or Connection Site
Specification, as appropriate.

3.3.4 Where a User wishes to change Appendices F1, F3 or F5 to the relevant Bilateral
Connection Agreement, or Appendices F1, F3, F4 or F5 to the relevant Bilateral
Embedded Generation Agreement, it may, at any time, submit a Modification
Application to NGC. On receipt of that application the process detailed in STCP18-1
Connection and Modification Application shall be followed from step 3.1.1.

3.3.5 If the change notified by the TO to NGC under section 3.3.1 results in the need to
change Appendix F4 of the relevant Bilateral Connection Agreement, or the User
wishes to change Appendix F4 to the relevant Bilateral Connection Agreement, NGC
and the Affected Parties shall discuss and agree the process and timetable for
considering, agreeing and documenting the required changes to the relevant TO
Construction Agreement or Connection Site Specification, as appropriate. Parties
agree that such discussions shall take place and agreement reached within 5 days of
receipt of the change notification.
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3.4 Ad-hoc request for modifications by Users/NGC/TO where
Parties  agreed a Modification Application is not required

3.4.1 Where a User or NGC requests a change to the Bilateral Connection Agreement,
Bilateral Embedded Generation Agreement or Construction Agreement which
requires a modification to a TO Construction Agreement or Connection Site
Specification, NGC and the Affected Parties shall discuss and agree whether this can
be achieved without a Modification Application and if so the process and timetable for
considering, agreeing and documenting the changes to the relevant TO Construction
Agreement or Connection Site Specification.

3.4.2 Where a TO requests a change (other than those previoulsy covered in sections 3.1
to 3.3) to a TO Construction Agreement or Connection Site Specification, NGC will
discuss the impact with the User prior to agreeing a process and timetable with the
TO and any Affected TO for considering, agreeing and documenting the changes to
the relevant TO Construction Agreement or Connection Site Specification.

4 Dispute Resolution
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5 Appendices
Appendix A: Standard Forms/Certificates



STCP 18-6 Variation of Agreements Final Draft

Issue 001 - 24/02/05

Page 7 of 12

Appendix B: Flow Diagram

NGC TO

2.1.2 Following one of the following triggers:
a) return of the TO Construction Offer (18-1, 18-2,
18-3);
b) Issue of revised Appendix C (18-3);
c) Issue of a TO Termination Notice (19-2),
consider the impact on the Transmission
Connection Asset Works, One-off Works, Third
Party Works of all existing TO Construction
Agreements

2.1.4 Receive notification of the
required amendments to the affected

TO Construction Agreement(s)
Appendices and update the relevant
Appendices of the TO Construction
Agreement.  Having notified User of
the changes notify Affected Parties

2.1.4 Notify NGC in writing of
the required amendments to
the affected TO Construction

Agreement(s) Appendices

2.1.3 Assess identified effects and
issues of the signed TO

Construction Agreement/TEC
Increase notice/TO Termination

Notice

2.1.5 Receive notification
of the changes

Consideration by TO(s) of impact of newly signed TO Construction Agreement / TEC Decrease notification/  TO
Termination Notice on existing signed TO Construction Agreement(s)

2.1.1 Return TO Construction Offer in
accordance with 18-1, 18-2  or 18- 3 or

Issue of revised Appendix C in accordance
with 18-3 or Issue of Termination Notice in

accordance with 19-2.
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NGC TO

2.2.2 Consents driven changes require
need to amend the Transmission
Construction Works thereby making
revisions to the relevant Appendices
of the TO Construction Agreement.
Inform NGC of changes

2.2.2 Receive notification of
the changes.

2.2.3 Within 28 days of becoming aware
of an allowed delay (Schedule 9, 3.2) in
carrying out any of the Affected Party's
Works notify the defaulting party of the
delay together with an estimate of the

proposed delay

Delays to Programme and Works

2.2.3 Receive notification of
the delay.

Note: shown here as TO as Affected Party and NGC, on behalf of the User, as the Defaulting Party.  This could be reversed
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User NGC TO

2.3.1 Notify NGC of the reasons why
there is a need to modify, alter or
otherwise change the technical design
or operational criteria forming part of
the TO Construction Agreement2.3.1 Receive notification of the

required amendments and the
reasons for those amendments or

further detail/clarification, if
requested.

Changes to technical design or operational criteria forming part of the TO Construction Agreement or
Connection Site Agreement

Is further detail/
clarification
required?

Does the change
require the User to

submit a Modification
Application?

2.3.2 Receive request for further detail/
clarification and provide responseYes

2.3.3 Issue Modification
Notification to User

Yes

2.3.3/2.3.5   Discuss and agree the
process and timetable for considering,
agreeing and documenting the required
changes to the relevant TO Construction

Agreement or Connection Site
Specification

No

Does the change notified
result in the need to change
Appendix F4 of the relevant

Bilateral Connection
Agreement?

No

No
Yes

2.3.3/2.3.4 Change to F1, F3
or F5 of the relevant Bilateral
Connection Agreement or F1,

F3, F4 or F5 to the relevant
Bilateral Embedded

Generation Agreement
required.  Submit

Modification Application

2.3.4 Requirement to modify,
alter or otherwise change F1,

F3 or F5 of the re levant
Bilateral Connection

Agreement or F1, F3, F4 or
F5 to the relevant Bilateral

Embedded Generation
Agreement
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User NGC TO

2.4.2 Request a change to a TO
Construction Agreement or

Connection Site Specification

2.4.1 Request a change to the
Bilateral Connection Agreement,
Bilateral Embedded Generation

Agreement or Construction
Agreement

Ad-hoc request for modifications by Users/NGC/TO where a Modification Application is not required

2.4.1 Request a change to the
Bilateral Connection
Agreement, Bilateral

Embedded Generation
Agreement or Construction

Agreement

2.4.1 Consider the need for the
User to make a Modification

Application.  If required go to
STCP18-1 process

2.4.2 Notified of request to change
a TO Construction Agreement or
Connection Site Specification.

Discuss the impact with the User.

2.4.1/2.4.2 Agree a process and timetable
for considering, agreeing and

documenting changes to the relevant TO
Construction Agreement or Connection

Site Agreement
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Appendix C:  Definitions

Abbreviations

All defined in STC:
NGC National Grid Company plc

TO Transmission Owner

TEC Transmission Entry Capacity

Definitions (other than those listed in Key Definitions)

CUSC definitions used:
Applicant

Bilateral Agreement

Bilateral Connection Agreement

Bilateral Embedded Generation Agreement

Completion Date

Connection Charges

Construction Agreement

Modification Application

Modification Notification

Offer

STC definitions used:
Affected Party

Affected Party’s Works

Connection Site Specification

Consents

Defaulting Party

One Off Works

Relevant Connection Site

Third Party Works

TO Commissioning Programme

TO Construction Offer

TO Construction Agreement

TO Construction Programme

Transmission Construction Works

Transmission Connection Asset Works
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Transmission Reinforcement Works

User

Grid Code definitions used:

none

Definitions used from other STCPS
TO Termination Notice – see Construction STCP 19-2

Other Affected TO – STCP 18-1


