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STC Amendments Progress Report

1 INTRODUCTION

1.1 This Progress Report is prepared in accordance with Section B, Paragraph 7.2.8 of
the STC and provides inter alia, details of current Amendment Proposals and
matters arising during the preceding months together with details of key decisions
made at the STC Committee meetings held on 1% June, 28" June 2011 and 26"
July 2011 regarding the prioritisation and timetabling of Amendment Proposals.
Progress Reports are prepared every 3 months, unless the STC Committee decides
otherwise.

2 REFUSED AMENDMENT PROPOSALS

2.1 This section details Amendment Proposals refused by the Committee Secretary or
by the STC Committee (in accordance with Section B, Paragraph 7.2.2.2 of the
STC).
. None

3 NEW AMENDMENT PROPOSALS

3.1 This section details any new amendment proposals that have been presented to the
STC Committee since the last progress report was published.
o CA043 — Clarification of Workgroups within the Evaluation Phase
o CA044 — Clarification of Party and Party Representation Responsibilities

4 AMALGAMATIONS

4.1 This section contains details of any decision of the STC Committee to amalgamate
Amendment Proposals in accordance with Section B, Paragraph 7.2.3.1 of the STC.
. None

5 AUTHORITY DECISIONS

5.1 This section details any Authority decisions that have been published since the last
progress report was published.
. None
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6 SCHEDULING & TIMETABLES

6.1 Amendment Summary Table
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CAO39 | Outage Planning Development 27/07/10 | 21/09/10 | 26/10/10 | 27/10/10 | 10/11/10 | 13/07/10

CA042 | Offshore Transmission System Compliance and

Testing 28/09/10 N/A 21/12/10 | 05/01/11 | 02/02/11 | 21/07/11

CA043 | Clarification of Workgroups within the Evaluation

Phase 01/06/11 N/A

CA044 | Clarification of Party and Party Representation

Responsibilities 26/07/11 N/A
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6.2 Amendment Register (as at 3rd August 2011)

6.2.1 CA039 - OUTAGE PLANNING DEVELOPMENT
Proposer NATIONAL GRID
Submitted 27/07/10

Submission Priority NORMAL

Amendment Description

Current Progress

CA039 Outage Planning Development. The amendment proposal seeks to put in
place a clause within Section C of the STC to ensure the TO’s provide outage
planning information for the following financial year and the subsequent year. This
will allow NGET to coordinate outage plans for all Transmission Owners further
ahead to help reduce constraint costs

CA039 was submitted to the July STC Committee meeting for discussion. The
Committee agreed for CA039 to go to Evaluation Stage to develop and approve
the legal text. Evaluation Phase concluded on 21* September 2010. At the
September STC Committee meeting the members approved CA039 to proceed to
Assessment and Report Phase. At the October 2010 STC Committee meeting,
CA039 was approved to go to industry consultation on 27" October 2010, for 10
working days. One response to the consultation was received. A draft
Amendment Report was circulated to the STC Committee and at February’s STC
Committee meeting Ofgem requested that more information was included in the
draft Amendment Report regarding materiality and discussion regarding potential
licence changes. At March’s STC Committee meeting, in order to allow Ofgem
further time to consider the latest drafting in respect of materiality, a 1 month
extension to the end of April 2011 to the Assessment and Report Phase was
granted by the Authority. On 27" April, the STC Committee requested a further
month’s extension in order to allow Ofgem’s comments regardlng materiality to be
addressed and was granted at the STC Committee on 4" May 2011. The
Amendment Report was considered further at the 1°' June STC Committee
meeting. Following this consideration, it was agreed that further work was
required on the report and therefore, a month’s extension was requested and
granted from the Authority. At June’s STC Committee meeting, the Committee
approved the Amendment Report for submission to the Authority. The
Amendment Report was submitted for determination to the Authority on 13"
July 2011.
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6.2.2 CA042 - OFFSHORE TRANSMISSION SYSTEM COMPLIANCE & TESTING
Proposer NATIONAL GRID
Submitted 28/09/10

Submission Priority NORMAL

Amendment Description

Current Progress

The amendment proposes to amend the STC such that the Offshore
Transmission Owner (OFTO) must cooperate and demonstrate to National Grid,
compliance of the technical design and operation of its transmission system in
accordance with Section K of the STC.

CA042 was submitted to the September STC Committee meeting for discussion.
The Committee agreed for CA042 to proceed to Assessment & Report Phase. At
the December STC Committee meeting, CA042 was approved to go to industry
consultation for 20 working days. Consultation closed on 2m February and 4
responses were received. At March’s STC Committee meeting, in order to allow
further work in respect of development of the STCP 19-5 process, a 1 month
extension to the Assessment and Report Phase to end of April 2011 was granted
by the Authority. At the 4™ May STC Committee meeting, a further months
extension was granted by the Authority in order to allow the continuing
discussions regarding the associated STCP 19-5 process to be concluded. The
Amendment Report was considered further at the 1°' June STC Committee
meeting. Following this consideration, it was agreed that further work was
required on the report and therefore, a month’s extension was requested and
granted from the Authority. At June’s STC Committee meeting, the Committee
approved the Amendment Report for submission to the Authority, subject to slight
amendment to the wording in Section 6.7. The Amendment Report was
submitted for determination to the Authority on 21° July 2011.
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6.2.3 CA043 — CLARIFICATION OF WORKGROUPS WITHIN THE EVALUATION PHASE

Proposer NATIONAL GRID
Submitted 01/06/11
Submission Priority NORMAL

Amendment Description

Current Progress

The Evaluation Phase laid out in Section B of the STC is not very clear in its aim
and usage. As a result the Evaluation Phase has been reviewed and this
Amendment Proposal seeks to provide some additional clarity and governance in
relation to working groups.

CA043 was submitted to the 1 June STC Committee meeting for discussion. At
28" June STC Committee meeting, the Committee agreed for the Proposal to be

progressed to Assessment and Report Phase.
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6.2.4 CA044 - CLARIFICATION OF PARTY AND PARTY REPRESENTATION RESPONSIBILITIES
Proposer NATIONAL GRID
Submitted 26/07/11

Submission Priority NORMAL

Amendment Description

Current Progress

Offshore Transmission Owners (OFTOs) may appoint two persons via an election
to the STC Committee as Party Representatives. It is proposed that the elected
Party Representatives shall represent the OFTOs collectively and, as appropriate,
inform the Committee of the views of all the OFTOs in relation to the functions of
the Committee and in particular the amendment of the Code.

National Grid has reviewed references to Party/Parties/Party Representatives
within Section B of the STC to ensure that the correct defined term is being
utilised since the accession of the OFTOs to the STC. For clarity it is proposed to
update a number of references to Party/Parties/Party Representatives.

CA044 was submitted to 28" June STC Committee meeting for discussion. The
Proposal was formally submitted to 26" July STC Committee meeting where
the STC Committee agreed for the Proposal to progress to Assessment and
Report Phase.

3" August 2011

Page 8 of 8




