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2006 Winter Maintenance – remaining work

� Pipeline Work
� Feeder 14 & 20 Barrington & Ilchester Tie ins for SW reinforcement (Nov)

� Commissioning
� Feeder 29 Ganstead to Asselby (Oct)

� Feeder 14 Barrington to Ilchester (Nov)

� On Line Inspections

� Barrington to Ilchester fingerprint OLI (Dec)



2006 Maintenance to be re-scheduled

� Pipeline Work
� Feeder 11 - Grayrigg to Salmesbury OLI Defect Inspection – 2007

� Feeder 20 – Ottery St Mary tie ins – 2007

� On line Inspections

� Feeder 14 – Churchover to Wormington OLI - 2007

� No impact on capacity



2007 – Summer Maintenance Plan

� Indicative 2007 plan published on NG Website 

� Requests have been issued for VLDMC / Connected System 
maintenance notifications.

� Improvements to format for February publication

� Suggestions for improvement welcome

� Regular updates to plan to be provided via Website



Maintenance Plan Information

� National Grid Website

�www.nationalgrid.com/uk

� Energy & Services

� Gas

� Operational Data

� Misc System Info

� Maintenance Programme / Deliverability


