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1 INTRODUCTION 
 

This Progress Report is prepared in accordance with Section B, Paragraph 
7.2.8 of the STC and provides inter alia, details of current Amendment 
Proposals and matters arising during the preceding month together with 
details of key decisions made at the STC Committee meeting held on 28th 
May 2009 regarding the prioritisation and timetabling of Amendment 
Proposals. 

 
 

2 DETAILS OF AMENDMENT PROPOSALS REFUSED 
 

This section details Amendment Proposals refused by the Committee 
Secretary or by the STC Committee (in accordance with Section B, Paragraph 
7.2.2.2 of the STC). 

 

• None 
 
 

3 NEW AMENDMENT PROPOSALS 
 

• None  
 
 

4 AMALGAMATIONS 
 

This section contains details of any decision of the STC Committee to 
amalgamate Amendment Proposals in accordance with Section B, Paragraph 
7.2.3.1 of the STC. 
 

• None. 
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 5 SCHEDULING AND TIMETABLES 
 

This section of the Progress Report is intended to give a high level timetable for each Amendment Proposal in progress.  Specific milestone dates and key 
phase dates will be entered when the information is available.  The shaded area is intended to show progress up to present. 
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Comments on changes, slippages and 
impact on implementation date 

CA031 

Definition of 
Threshold(s) 
associated with 
Request of 
Statement of Works 

18/11/08 16/02/09 16/02/09 17/02/09 03/03/09 18/03/09   

 
CA031 has been raised as a consequence 
of CUSC Amendment Proposal CAP167 
which addresses the problem by 
developing a Relevant Embedded Small 
Power Station (RESPS) Methodology 
which will form a basis for calculating 
RESPS Thresholds for each Grid Supply 
Point.  NGET shall prepare a draft RESPS 
Methodology in consultation with owners 
and operators of Distribution Systems and 
relevant Transmission Licensees. 
Following this initial consultation NGET 
shall publish the RESPS Methodology on 
the NGET website for a period of 28 days 
for parties to provide comments to NGET. 
Evaluation phase to be completed by SPT 
and SHETL and bought back to February 
STC meeting.  The STC Committee 
approved for CA031 to proceed to 
Company Consultation for a period of 10 
days.  The Final report was submitted to 
Ofgem on the 18/03/09 and a decision is 
awaited. CA031 is not being determined on 
as is expected to be superceded by a new 
Amendment Proposal to yet be submitted 
to the STC Committee.  
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Comments on changes, slippages and 
impact on implementation date 

CA032 
Local Capacity 

Nomination 
16/03/09   

 
 
 
 

    

 
As  result of CUSC Amendment Proposals 
for Transmission Access, this proposed 
amendment seeks to introduce a further 
granularity into the works that the TO will 
be required to identify by identifying those 
Transmission Reinforcement Works that 
are required to deliver the Local Capacity 
Nomination (LCN). The Amendment 
Proposal was submitted to the STC 
Committee on 16

th
 March 2009. The 

Committee are still in the process in 
reviewing whether this proposal should 
proceed to the Evaluation Stage or directly 
to the Assessment & Report Stage. The 
Amendment proposal was withdrawn on 
the 4

th 
August 2009 pending further 

information on Transmission Access 
proposals from DECC and Ofgem. 

CA033 Housekeeping  23/06/09 N/A 25/08/09 

 
 
 
 
 

 
 

 
 

 
26/08/09 08/09/09 29/09/09 03/11/09  

At the June STC Committee meeting, the 
members were presented with a House 
keeping Amendment Proposal for the 
correction of referencing.  CA033 has been 
re- issued to the STC Committee to include 
Offshore changes. The STC Committee 
approved the Proposed Amendment 
Report to go out for industry consultation 
on 2

nd
 September 2009 for five days. At the 

September 29
th
 STC Committee meeting, 

the STC Committee agreed for the CA033 
Amendment Report to be submitted to the 
Authority. The Report was submitted to the 
Authority on the 29

th
 September 2009. A 

revised issue dated 26
th
 October 2009 was 

sent to the Authority with a covering letter 
to request that the Authority consent 
changes to be made to the STC with 
reference to be paragraph numbering is 
awaiting a decision. CA033 was Withdrawn 
on the 3rd November 2009. 
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6 AUTHORITY DECISIONS 
 

• None 
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All documents referred to in the Amendment Register are available on the National Grid STC website. 
 
 

CA031 Amendment to the governance timescales  

Proposer National Grid Submitted 

18/11/08 

 Submitted 
Priority 

Normal 

Amendment Description Current status and progress 

 
CA031 - has been raised as a consequence of CUSC Amendment Proposal 
CAP167 which addresses the problem by developing a Relevant Embedded 
Small Power Station (RESPS) Methodology which will form a basis for calculating 
RESPS Thresholds for each Grid Supply Point.  NGET shall prepare a draft 
RESPS Methodology in consultation with owners and operators of Distribution 
Systems and relevant Transmission Licensees. Following this initial consultation 
NGET shall publish the RESPS Methodology on the NGET website for a period of 
28 days for parties to provide comments to NGET. 
 

  
The amendment proposal has been circulated to the STC Committee for 
comments.  Comments to feedback via email and reported back at the 
January 2009 meeting. Evaluation phase to be completed by SPT and 
SHETL Draft Amendment Report to be approved at the February STC 
meeting. The STC Committee approved for CA031 to proceed to Company 
Consultation for a period of 10 days. The final report was submitted to the Authority 
on the 18th March 2009 we are now awaiting a decision. CA031 is expected to be 
superceded by a new Amendment Proposal. 

  
 

CA032 Amendment to the governance timescales  

Proposer National Grid Submitted 

16/03/09 

 Submitted 
Priority 

Normal 

Amendment Description Current status and progress 

 
As  result of CUSC Amendment Proposals for Transmission Access, this 
proposed amendment seeks to introduce a further granularity into the 
works that the TO will be required to identify by identifying those 
Transmission Reinforcement Works that are required to deliver the Local 
Capacity Nomination (LCN).  

  
The Amendment Proposal was submitted to the STC Committee on 16th 
March 2009 and is awaiting a decision on whether it will need to go to the 
Evaluation Phase or straight to the Assessment and Report Phase. The 
Amendment proposal was withdrawn on the 4

th 
August 2009 pending further 

information on Transmission Access proposals from DECC and Ofgem.  
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CA033 Amendment to the governance timescales  

Proposer National Grid Submitted 

23/06/09 

 Submitted 
Priority 

Normal 

Amendment Description Current status and progress 

 
House keeping Amendment proposal for Correction of referencing error. 
Section H, Paragraph 4.3.12 refers to Section E, paragraph 4.1 and 
requires correction to read Section E, paragraph 5.1. 

  
The Amendment Proposal was bought to attention of the committee at the 
June STC meeting. The STC committee would now like more information 
with regards to the nature of the additional highlighted mark ups. CA033 has 
been re- issued to the STC Committee to include Offshore changes. The STC 
Committee approved the Proposed Amendment Report to go out for industry 
consultation on 2

nd
 September 2009 for five days. At the September 29

th
 STC 

Committee meeting, the STC Committee agreed for the CA033 Amendment Report 
to be submitted to the Authority. It was submitted to the Authority on 29

th
 September 

2009. A revised issue dated 26
th

 October 2009 was sent to the Authority with a 
covering letter to request that the Authority consent changes to be made to the STC 
with reference to be paragraph numbering is awaiting a decision. CA033 was 
Withdrawn on the 3rd November 2009.  

 


